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December 1, 1995

TO:
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SUBJECT:

MTA BOARD OF DIRECTORS
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MTA CONSTRUCTION NONI~ONFORMANCE REPORTS

Attached please find copies of the Nonconformance Reports (NCRs) received
by the MTA Director of Quality Management for the period of November 17 -
30, 1995.

If you have any questions, please call Bill Moore, Director of Quality
Management, at 213-244-6109.
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Bill Moore
Kim Kimball
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AI Larado



M_t~opohtan Transportation Authority

Nonconformance Report

Affect ROD

Yes No NA

Initials Date

1. Line: Contract No.: Year. NCR No.: 2. Contract Name: 3. Date:
MRL B215 95 035.01 WilshireNermont Station Stage II 11/16/95

4. Location
TC & C room #339

5. NCR Type:
Mechanical

6. Con.tractodSupplier.
Tutor-Saliba Corp.

7. Specification Section/Drawing No.: 8. Originator: Phone No.: Hold Tag No.
SS 15888-2.5 / M-321

~/~

213/380-8465

9. Contract requirement:
~

SS 15888, paragraph 2.5 limits the size of an individual volume damper blade to 48 inches long and 6 inches wide.
Nonconformance description:
The dampers provided in the 20" X 10" supply air duct in room #339 are all single blade dampers and therefore exceed
the maximum specified width dimension. Note that this NCR is being revised/reissued. After further evaluation it has
been determined that the cont~actor’s response to NCR-035 was incorrect in stating that SS 15888 specifies the use of
SMACNA 1985, Fig. 2-15.
10. Lead Inspector. Date: 11. Reply requested from: 12. Reply due date:

~ D. Goodarzi, Project Manager
. ,. //-
13. Ri:~ ca~s8 of the problem and action(s) to prevent recurrence (completed by the contractor):

14. Corrective action(s) (completed by the contractor):

15. Prepared By: Date: 16. Implementation Date: 17. RE Approval: Date:

18. Disposition status: [3 Reject
I~] Rework 13 Repair i3 Use-As-Is

Signature: Date: 20. Lead Inspector. Date:19. Engineer approval Print Name:
(Repair and Use-As-Is):

21. Verification that nonconforming condition has been corrected:

22. Inspection:

Form 83 (7/95)

Print Name Signature Date



~/letropolitan Transportation Authority

Nonconformance Report

1. Line: Contract No.:

MRL B215

4. Location:
UPPER TRACK LEVEL BTW 8 & 9

7. Specification Section/Drawing No.:
04465 -- 3, ~’~" /A-354

9. Contract Requirement:

See Continuation page(s)

Year: NCR No.: 2. Contract Name:

95 66.00 WILSHIRENERMONT STATION STAGE II

5. NCR Type: 6. Contractor/Supplier:
Architectural TSC/ ITIALIN MARBLE

Y~/~...~ No NA

Initials Date
Page 1 of

3. Date:

11115/95

8. Originator: Phone No.: Hold Tag No.:

Nonconformance Description:
No protection on Granite pavers.
track levels.

Oil spill upper track level between column line 8 & 9, Fork lift marks upper & lower

10. Lead Inspe~ctoy/j.-Y Date: 11. Reply Requested From: 12. Reply Due Date:

B. HUPP. ~/~,~ 11/15/95 DAVID GOODARZI 11/22/95

13. Root c~s~’6l~’~’problem and action(s) to prevent recurrence (Completed by the contractor):

14. Corrective action(s) (Completed by the contractor):

15. Prepared By: Date: 16. Implementation Date: 17. RE Approval: Date:

18. Disposition Status: I---I Reject
Rework [~] Repair i--’] Use-As-Is

19. Engineer Approval: Print Name:
(Repair and Use-As-Is):

Signature: Date: 20. Lead Inspector: Date:

21. Verification that nonconforming condition has been corrected:

22. Inspection:

Print Name: Signature: Date:



etropolitan

Page 2 of

I C°ntract N°’:B215 9 13" Date: 11115/95 INCR N°;:66.001

Contract Requirement:

Transprotation Authority

Nonconformance Report
(Continuation Page)

4. Location:
UPPER TRACK LEVEL BTW 8 &

To protect and maintain the granite work through the contstruction pedod so there will be no indication or of wear or
damage until final acceptance.



Nonconformance Report

1. Line: . Contract No.: Year.
MRL B215 95

4. Location
Courtyard @ B.4-B.5 & 119-120

NCR No.: 2. Contract Name:
WilshireNermont Station Stage II

5. NCR Type: 6. ConfractodSupplier:
Architectural Tutor-Saliba Corp.

3. Date:
11/16/95

7. Specification Section/Drawing No.: 8. Originator: Phone No.: Hold Tag No.
SS 05500 / A-328, sheet 55

.~H~./~.~ .~..~r_,z,,,~,~,~

213/380-8465

9. Contract requirement:
Contract drawing A-328 indicates that the Tel. Booth, Map Case & Fire Hose Cabinet island is to be installed at the
referenced location with the fire hose cabinet facing to the southeast, facing the station entrance.

Nonconformance description: The contractor has installed the subject island 180 degrees out of plan requirements
with the fire hose cabinet facing to the northwest, facing the embankment and stairway.

10. Lead Inspector. Date: 11. Reply requested from: 12. Reply due date:

R.~~ //_/~/_~7,.~ ,D. Goodarzi, Project Manager ~//~
1~’. Ro~t ~a’~se o’~ problem and action(s) to prevent recurrence (completed by the contractor):

14. Corrective action(s) (completed by the contractor):

15. Prepared By: Date: 16. Implementation Date: 17. RE Approval: Date:

18. Disposition status: [-] Reject ~] Rework [~ Repair [~ Use-As-Is

19. Engineer approval Print Name: Signature: Date: 20. Lead Inspector: Date:
(Repair and Use-As-Is):

21. Verification that nonconforming condition has been corrected:

22. Inspection:

Print Name Signature Date

Form 83 (7/95)



Me~tropolitan Transportation Authority

Nonconformance Report

Affect ROD
[] []

Yes No NA

Initials Date

1. Line: Contract No.: Year:. NCR No.:
MRL B215 95 69

2. Contract Name:
WilshireNermont Station Stage II

3. Date:
11116/95

4. Location
Station Entrance

5. NCR Type:
Electrical

6. Cont.ractodSupplier:
Tutor-Saliba Corp.

7. Specification Section/Drawing No.: 8. OdginatoF/~ Phone No.: Hold Tag No.
SS 16050 / E-385, Detail 7

~e~rsL/,)/,,,’ 31
~̄ ~’~"~ 213/380-8465

9. Contract requirement: Contract drawing E-385, detail ~ndi’cates the stub-up locations for the GRS conduits into
the Emergency Management Panel (EMP).

Nonconformance description: The contractor did not stub-up the conduits at the correct locations. The conduits, as
presently configured, are misaligned with the EMP and interfere with placement of the CMU wall.

10. Lead Inspector:. Date: 11. Reply requested from: 12. Reply due date:
B. Hup~ ~//j O. Goodarzi, Project Manager

13. ~ ~t~’s$ 6t’the problem and action(s) to prevent recurrence (completed by the contractor):

14. Corrective action(s) (completed by the contractor):

15. Prepared By: Date: 16. Implementation Date: 17. RE Approval: Date:

18. Disposition status: ~] Reject Rework [~ Repair [~ Use-As-Is

19. Engineer approval Pdnt Name:
(Repair and Use-As-Is):

Signature: Date: 20. Lead Inspector:. Date:

21. Verification that nonconforming condition has been corrected:

22. Inspection:

Form 83 (7/95)

Pdnt Name Signature Date



1. Line:

MRL

4. Location:
LOWER TRACK AREA COL. 8,9,10

7. Specification Section/Drawing No.:
03410-1.2M /

Metropolitan Transportation Authority Yes

Nonconformance Report Initials

Contract No.: Year: NCR No.: 2. Contract Name:

B215 95 70.00 WILSHIRENERMONT STATION STAGE II

5. NCR Type: 6. Contractor/Supplier.
Architectural TSC/STAR IRON

8, Originator. Phone No.:
B. HUPP (213) 380-8465

No NA

Dat-~-
Page 1 of

3. Date:

11/20/95

Hold Tag No.:
N/A

9. Contract Requirement:
Spec. Section 03410-1.2M "Tolerances" item D Bowing or Warpage: "1/700 of a panel diamension"

Nonconformance Description:
Lower Track level Col. lines 8, 9 & 10 concrete precast ceiling panels are bowing more than allowable.

10. Lead Inspector. Date: 11. Reply Requested From: 12. Reply Due Date:

B. HU’PP 11/20/95 D. GOODARZI 11/30/95

13. Root cause of the problem and action(s) to prevent recurrence (Completed by the contractor):

14. Corrective action(s) (Completed by the contractor):

15. Prepared By: Date: 16. Implementation Date: 17. RE Approval: Date:

18. Disposition Status: D Reject
D Rework D Repair D Use-As-Is

Signature: Date: 20. Lead Inspector’. Date:19. Engineer Approval: Print Name:
(Repair and Use-AsJs): 

21. Verification-that nonconforming condition has been corrected:

22. Inspection:

Print Name: Slgnatur~: Date:



,~:~Metropolitan Transportation Authority

Nonconformance Report

May AffectR(~D

Yes No NA

Initials Daie

1. Line: Contract No.:
MRL B-241

Year:. NCR No.: 2. Contract Name: 3. Date:
1995 172 Vermont/Beverly Station 11-13-95

4. Location: 5. NCR Type: 6. Contractor:.
The east extedor wall at the Mezzanine Waterstop installation. Tutor-S~liba/Pedni"

level, 4’ south of col. #15.
7. B-241 Specification Section/Drawing No.: 8. Originator..~ ~--~ Phone No.:
03253.3.3.1, 03253.3.3.B, 03253.3.3.0.

~~~,~’/@~t d ~,., J (213)644-1986
9. Contract requirement : The contract documents re~uir~ that waterslt~, be embedded in accordance with approved
procedures. Waterstop shall be supported to ensure proper ernbedment and to equally divide the halves between the
concrete pours at the joints.
Non-conformance description: At the above noted location, approximately 2’ of waterstop has not been embedded in
accordance with approved procedures. This piece of waterstop was left completely out of the concrete at the
construction joint.

Hold Tag No.
NA

10. Le~d Inspector:. Date: 11. Reply requested from: 12. Reply due date:
R~li.~,/~ ~,#1,1-14-95 Bryan Lee/Bob Belzer 11-17-95

1~ Root cause of the/p~oblem and action(s) to prevent recurrence (completed by the contractor):

14. Corrective action(s) (completed by the contractor):

15. Prepared By: Date: 16. Implementation Date: 17. RE Approval: Date:

18. Disposition status: [~ Reject
Rework I--I Repair Use-As-Is

19. Engineer approval Pdnt Name:
(Repair and Use-As-Is):

Signature: Date:

21. Verification that nonconforming condition has been corrected:

20. Lead Inspector:. Date:

22. Inspection:

Pdnt Name Signature Date

Form 83 (7/95)



Nonconformance Report
I

Yes No NA

Initials Date

1. Line: Contract No.: Yea[:. NCR No.:
MRL B-241 1995 174

2. Contract Name:
VermontJBevedy Station

3. Date:
11-16-95

4. Location:
The Mezzanine Level, Lifts 8, 9,&10.

5. NCR Type:
Concrete

6. Coht~actor:
Tutor-Saliba/Pedni"

7. B-241 Specification Section/Drawing No.: 8. Originator. ~ Phone No.:
03300.3.5.F Gep~e Jordan~,/~ ~/ "~ (213)644-1986 NA

9. Contract requirement :The contract specifications (eqdire that~concr~ transported by truck or agitator be discharged
within 1 1/2 hours.
Non-conformance description: On 10/27/95, several loads of concrete delivered by Transit Mix Concrete Co. for

Mezzanine slab placements #8, #9 & #10 were placed after they had reached an age of two hours. ParticuladYltickets
numbers 408619, 408620, 408621, 408622, 408623, 408624, 408625, 408627, 408628 & 408630.

Hold Tag No.

10. Lead Inspecto~ Date: 11. Reply requested from: ’ " 12. _Reply.due date:

Ralp~~ 1/16/95 Bryan Lee/Bob Belzer ~ri~/2o/95"

lg. ~oot caus~ of tlCl’~/problem and action(s) to prevent recurrence (completed by the contractor):

14. Corrective action(s) (completed by the contractor):

15. Prepared By: Date: 16. Implementation Date: 17. RE Approval: Date:

18. Disposition status: [~ Reject I~ Rewo~

Signature:19. Engineer approval
(Repair and Use-As-Is):

Print Name:

21. Verification that noncenforming condition has been corrected:

[~] Repair I~ Use-As-Is

Date: 20. Lead Inspector. Date:

22. Inspection:

Print Name Signature Date

Form 83 (7/95)



:Metropolitan Transportation Authority

Yes No NA

Initials Date

Nonconformance Report

1. Une: Contract No.: Year:. NCR No.:
MRL B-241 1995 175

2. Contract Name:
VermonU13evedy Station

3. Date:
11-16-95

4. Location: 5. NCR Type: 6. Contractor:.

At the north end of the Mezzanine slab, Miscellaneous Metals Tutor-Saliba/Pedni"
col. #20 to col. #

7. B-241 Specification Section/Drawing No.: 8. Odginator:~ Phone No.: Hold Tag No.
Ge Jorda (213)644-198605500.3.2, 05500.3.4, 05500.3.7.C.
i.~,,~.~~,/~A,~"~

9. Contract requirement : Metalwork shall be set accurat(~ly in Ioc~tioa’~,v’tru~ and free from rack, measured from
established lines and levels. Repair surfaces of zinc coating that have been damaged dudng installation by wire
brushing and removing loose and cracked zinc coating and applying zinc coating in accordance with specification
05040.3.2.A.
Non-conformance Description: The contractor has not completed the installation of the four metal frames at the above
~oted location. The zinc coating has been damaged and the frames have been bent.(NCR 173)

10. Lead Inspector:,~ Date: 11. Reply requested from: 12. Reply due date:

Ralph_~./R,atli)ff,..~//.,~ 11/17/95 Bnjan Lee/Tony Corcini 11/22/95

13./Ro6t cause" of tl~ problem and action(s) to prevent recurrence (completed by the contractor):

14. Corrective action(s) (completed by the contra(itor):

15. Prepared By: Date: 16. Implementation Date: 17. RE Approval: Date:

18. Disposition status: I~ Reject Rework I~ Repair Use-As-Is

19. Engineer approval
(Repair and Use-As-Is):

Print Name: Signature: Date: 20. Lead Inspector. Date:

21. Verification that nonconforming condition has been corrected:

22. Inspection:

Print Name Signature Date

Form 83 (7195)



InStals Date

Nonconformance Report

1. Line: Contract No.: Yea~. NCR No.:~ 2. Contract Name: 3. Date:
MRL B-241 1995 :~ - 176 =’ VermontJBevedy Station 11-16-95

4. Location 5. NCR Type: 6. Contractor:.
Between co1.#15 & col. #18, between Shoring Tutor-~aliba/Pedni"
the track level & the Mezzanine soft-~.

7. B-241 Specification No.: 8. Od(]inator: Phone No.: Hold Tag No.
03100.1.3.E, 03100.3.2.G, 03100.3.5.D. Ralj~F~tliff ~..~_ .~/ (213)644-1986 NA

9. Contract Requirement: The contract-requires that"resh6dn~ pr6ced~ ~s be submitted and approved by the
commission.
Non-conformance description: The contractor has begun his reshodng between the track level and the mezzanine soffit
without an approved reshodng submittal. This work was begun at 6:30 am on 11116195 after the contractor had been
informed that his submittal had not been approved.~ Also,the contractor had been informed of the required submittal
60 days ahead of time.

10. Lead Inspecto~ Date: 11. Reply requested from: .,1.2...Replydue date:
Ralph W..Ratliff,// ,,’ 11/17/95 Bryan Lee/Holly Cindell ~20/95~,

13. Root cause of~(~e problem and action(s) to prevent recurrence (completed by the contractor):

14. Corrective action(s) (completed by the contractor):

15. Prepared By: Date: 16. Implementation Date: 17. RE Approval: Date:

18. Disposition status: [~] Reject

19. Engineer approval Pdnt Name:

[~ Rework

Signature:
(Repair and Use-As-Is):

21. Verification that nonconforming condition has been corrected:

~] Repair D Use-As-Is

Date: 20. Lead Inspector:. Date:

22. Inspection:

Print Name Signature Date

Form 83 (7/95)



Metropolitan Transportat=on Authority ..... r ’

Ye~ No NA

Nonconformance Report

Initials Date

1. Une:
MRL

Contract No.: Year:. NCR No.: 2. Contract Name:
B-241 1995 ~ 178 Vermont/Beverly Station

3. Date:
11116195

4. Location 5. NCR Type: 6. Contractor:.
At street level ,30’ north of the so.-east Concrete cylinders for Tutor-Saliba/Pedni"

comer of Vermont & Bevedy. compressive strength.

7. B-241 Specification No.: 8. Originator: // Phone No.: Hold Tag No.
03301.3.7.A, ASTM C31" 5.1, 8.1 & 8.6. Rall~i Ratliff _j’/.// (213)644-1986

¯
9. Contract Requirement: The contract requires that £<,~rfl’pressive Strength Specimens be cylinders of concrete cast
and hardened in an upright position. If specimens are moved, lift and support the specimens from the bottom of the
molds with a large trowel or similar device.
Non-conformance Description: The contractor made concrete cylinders for determining compressive strength for
mezzanine level lifts no. 5 & 6 on 11/14/95. On the morning of 11115195, several of these same cylinders were picked
up and stacked on top of the remaining cylinders. This is not in accordance with the contract or ASTM specifications.

10. Lead Inspecto[-. Date: 11. Reply requested from: ~l~eply due date:
J~ph W.. I~a~ff // 11/17/95 Bryan Lee/Holly Cindell . !~.:1~0i95 ;

1~. R6ot ~us~ of ~ problem and a~ion(s) to prevent recu~n~ (~mpleted by the ~ntm~or):

14. Corrective action(s) (completed by the contradtor):

15. Prepared By: Date: 16. Implementation Date: 17. RE Approval: Date:

18. Disposition status: [~ Reject Rework [~ Repair Use-As-Is

19. Engineer approval Print Name:
(Repair and Use-As-Is):

Signature: Date: 20. Lead Inspector:. Date:

21. Verification that nonconforming condition has been corrected:

22. Inspection:

Print Name Signature Date

Form 83 (7/95)



Metropohtan TranspO~t~on Authority ¯

1. Line: Contract No.: Year:.
MRL B-241 1995

Nonconformance Report

NCR No.:
179

2. Contract Name:
Vermont/Beverly Station

Initials Date

3. Date:
11-16-95

4. Location
At the north end of the station at "B"

level strut no. 40.
7. B-241 Specification No.:

5. NCR Type:
Excavation Support

System.
8. Originator:

6. Contractor:.
Tutor-Saliba/Pedni"

Phone No.: Hold Tag No.

02160.3.3.F, 02160.3.3.H.3. Ral~fi Ratl~ ~" (213)644-1986

9. Contract Requirement: The contract requires the ~ont÷actor to inst/a~ and maintain intemal bracing support members
in tight contact with each other and with the surface being supported
Non-conformance Description: The contractor has not completed the installation of the "B" level strut at the north end
of the station. The shim plates are missing from the north-east comer and the south-west comer of this strut. Complete
this installation immediately.

10. Lead Inspector:. Date: 11. Reply requested from: " 12. Reply due date:

Ralph W. F~atliff~ , 11/17/95 Bryan Lee/Bob DeMotte. 11/20/95

13. Robot cause ~f th~/ I~ oblem and action(s) to prevent recurrence (Completed by the contractor):

14. Corrective action(s) (completed by the contracto0:

15. Prepared By: Date: 16. Implementation Date: 17. RE Approval: Date:

18. Disposition status: I~ Reject I--I Rewo~

Signature:19. Engineer approval Print Name:
(Repair and Use-As-Is):

21. Verification that nonconforming condition has been corrected:

~ Repair I--I Use-As-Is

Date: 20. Lead Inspector:. Date:

22. Inspection:

Print Name Signature Date

Form 83 (7195)



May Affect ROD-I: ::Metropolitan Transportation Authority

Nonconformance Report

1. Line: Contract No.: Year:. NCR No.:
MRL B-241 1995 ": 180

Yes No NA

Initials Date

2. Contract Name: 3. Date:
Vermont/Beverly Station 11-17-95

4. Location
The inlet to the waste water holding

tank @ west end of contractor’s yard.

5. NCR Type:
Dewatering

6. Conbactor.
Tutor-Saliba/Pedni"

7. B-241 Specification No.: 8. ~)dginato~.~~ Phone No.: Hold Tag No.
02140.1.2.F, 02140.1.2.L, 02140.1.3.E. ~p./~,~~co (213)644-1986 

9. Contract Requirement: The contract requires that’ fl6w rn~ete~s tie .~vided to measure the total flow volume
downstream of any treatment facility. Also, the contractor is to prov=de data daily to the commission.
Non-conformance Description: The contractor has disconnected the flow meter located at the treatment facility he has
set up for holding water pdor to its discharge into the storm drain system. Also, this meter is not located down stream of
the facility in order to measure flow prior to discharge from the site.

10. Lea.’d Inspector:. ,~ Date: 11. Reply requested from: ,12. Reply due date:
.,~/p,~. ~:~atli~~..~1~-95 Bryan Lee/Tony Corcini ’1~’’20L9~"

1 ~ R~ot ~use o~’th~ ~l~lem and a~ion(s) to prevent recu~en~ (~mpleted by the ~n~or):

14. Corrective action(s) (completed by the contractor):

15. Prepared By: Date: 16. Implementation Date: 17. RE Approval: Date:

18. Disposition status: [~ Reject Rework r-I Repair [~ Use-As-Is

19. Engineer approval Print Name:
(Repair and Use-As-Is):

Signature: Date: 20. Lead Inspector. Date:

21. Verification that nonconforming condition has been corrected:

22. Inspection:

Print Name

Form 83 (7/95)

Signature Date



Metropolitan Transportation Author,ty

Yes No NA

Initials Date

Nonconformance Report

1. Line: Contract No.: Year:. NCR No.:
MRL B-241 1995 ’~’ 181

2. Contract Name:
VermonUBevedy Station

3. Date:
11-17-95

4. Location 5. NCR Type: 6. Contractor:.

On the east side of the mezzanine level Lift Drawing Tutor-S~libaJPedni"

at lift #8.
7. B-241 Specification No.: 8. Odginator:.,~~ Phone No.:
03100.1.3.C.2, 03253.1.3.C, 03253.3.1.A. Ge, r~e Jordarf~., _ ) (213)644-1986

9. Contract Requirement: The contract requires the t~,or~ra-ctor to sl~ the location of construction joints, and, also, to
submit shop drawings showing installation details and proposed installation locations of waterstop.
Non-conformance Description: The contractor has begun installation of waterstop for the stairs at lift #8 on the
mezzanine level on the east side. This installation is not shown on any of the lift drawings that have been submitted as
of 11-17-95.

Hold Tag No.

10. Le~d Inspector. Date: 11. Reply requested from: 12. Reply due date:

Ra_Jph Ratliff, ~/ 11-~0-95 Bryan Lee/Tony Corcini

13:Roo"t cause o~ the i~’oblem and action(s) to prevent recurrence (completed by the contractor):

14. Corrective action(s) (completed by the contractor):

15. Prepared By: Date: 16. Implementation Date: 17. RE Approval: Date:

18. Disposition status: D Reject [--I Rework [~ Repair Use-As-Is

19. Engineer approval
(Repair and Use-As-Is):

Pdnt Name: Signature: Date:

21. Verification that nonconforming condition has been corrected:

20. Lead Inspector. Date:

22. Inspection:

Form 83 (7/95)

Print Name Signature Date



1. Une: Contract No.: Yea~.
MRL B-241 1995

:"May Affect ROD "

Yes No NA

Initials Date

Nonconformance Report

NCR No.: 2. Contract Name:
< ,.~ 182 VermontJBevedy Station

3. Date:
11-17-95

4. Location
Between the invert and the Mezz..soffit

from col. #3 to 10’ so. col. #2.
7. B-241 Specification No.:
01300.1.3.A, 01300.1.3.B, 01300.3.8.A,
01300.3.8.E.

5. NCR Type:
Shoring

6. Contractor:.
Tutor-Saliba/Pedni"

8. Originator. Phone No.:
R am (213)644-1986

Hold Tag No.

9. Contract Requirement: The specifications requir~ that ~;~bstitutions, including methods of construction, be submitted
in accordance with the provisions of section 01300. Falsework and shodng drawings must be submitted in accordance
with specifications 03100.1.3.C.1 and 03100.1.3.F.
Non-conformance Description: The contractor has not installed the shodng for mezzanine lills no. 1, 2 & 3 in acccor-
dance with the approved drawings. The contractor has installed five(5) shores instead of six(6) shores adjacent to 
east of the station center-line from column no. 3 to 10’ south of column no. 2. Thischange has not been approved by ~
the engineer-of-record or the commission.

10. Lead Inspector:. ~, Date:
Ralph YV. Ratti~/ 1~1¢20-95

11. Reply requested from:
Bryan Lee/Tony Corcini

12. Reply due date:
~!.~1_-22-95. _~_,~

13.~od’t cause o~’ the ~blem and action(s) to prevent recurrence (completed by the contractor):

14. Corrective action(s) (completed by the contractor):

15. Prepared By: Date: 16. Implementation Date: 17. RE Approval: Date:

18. Disposition status: [~ Reject [~ Rewo~

Signature:19. Engineer approval Print Name:
(Repair and Use-As-Is):

21. Verification that nonconforming condition has been corrected:

[~ Repair [~ Use-As-Is

Date: 20. Lead Inspector. Date:

22. Inspection:

Print Nam~ Signature Date



Metropolitan Transportation Authority " " : May Affect ROD"

Yes No NA

Initials Date

Nonconformance Report

1. Line: Contract No.: Year. NCR No.:
MRL B-241 1995 .... 183

2. Contract Name:
Vermont/Beverly Station

3. Date:
11-20-95

4. Location 5. NCR Type: 6. Co=~t~-actor.

Mezzanine lifts #5 & #6(center). Shodng Tutor-Saliba/Pedni"

7. B-241 Specification No.: 8. Originator. ., Phone No.: Hold Tag No.

Ral ~Ratliff_,, ,,4//. ~ (213)644-1986CAL/OSHA safety orders Sec. 1717(c),(1). B-241
~.~,~,~./Con.Safety & Sec. Man. Sec. 2.3 & Seco 6.3.28.d

9. Contract Requirement: The contract documents req~ui-re"th~t vertic_~l sh~[~(ng that exceeds 14’ from sill to soffit shall
be designed by a registered civil engineer and, prior to placement of concrete, shall be inspected by a registered
engineer or an authorized representative. The person performing the inspection shall certify in writing that the shoring
conforms to the working drawings.
Non-conformance Description: The Contractor failed to provide, in writing, certification of the installation of the vertical
shoring for mezzanine lifts 5 and 6 prior to placement of concrete.

10.Le~d Inspector. Date: 11. Reply requested from: 12. Reply due date:

,~aJp, h W. Rat~. // 11-21-95 Bryan Lee/Tony Corcini ~ 1i,27-95

~13. l~o0t c~u~e 6f tJ~ problem and action(s) to prevent recurrence (completed by the contractor):

14. Corrective action(s) (completed by the contractor):

15. Prepared By: Date: 16. Implementation Date: 17. RE Approval: Date:

18. Disposition status: [~ Reject Rework

19. Engineer approval
(Repair and Use-As-Is):

Print Name: Signature:

21. Verification that nonconforming condition has been corrected:

[~ Repair I-] Use-As-Is

Date: 20. Lead Inspector:. Date:

22. Inspection:

Print Name Signature Date

Form 83 (7/95)



Metropolitan Transportation Authority May Affect ROD

Yes No NA

Initials Date

Nonconformance Report

1. Line: Contract No.: Year. NCR No.:
MRL B-241 1995 184

2. Contract Name:
VermonUBevedy Station

3. Date:
11-20-95

4. Location
Inside the station at the south mezz.

level and at struts #28 & #29.

5. NCR Type:
Inspection

6. Contractor:.
Tutor-Saliba/Pedni"

8. Originator: ~ Phone No.: Hold Tag No.
7. B-241 Specification No.:
01010.3.1 .,,and G.C.-25-G

G.~.~a n/./~ Z. (213)644-1986
9. Contract Requirement: The contract requires that tt{e c0~ntractor subm~a schedule of that work that will be
performed outside of the normal 8 hour day and five-day working week for review and acceptance 48 hours in advance.
The contract General conditions require 72 hours advance notice for work being done on Saturdays.
~lon-conformance Description: The only scheduled work for Saturday, 11-18-95, was testing of the deck beam splice
welds. The contractor also performed the following un-scheduled work: Installation of decking for mezzanine lifts 1,2 &
3. Setting and grouting of restruts #28 & #29.

10. Lead Inspector:..,, Date: 11. Reply requested from: 12. Reply due date:

!~Ph W.. I~atli~f/~ .,¢fl 1-21-95 Bryan Lee/Tony Corcini 11-27-95

14~: i~o(~t cause’of the~ I~roblem and action(s) to prevent recurrence (completed by the contractor):

14. Corrective action(s) (completed by the contractor):

15. Prepared By: Date: 16. Implementation Date: 17. RE Approval: Date:

18. Disposition status: [~ Reject Rework [~ Repair [~ Use-As-Is

19. Engineer approval Print Name:
(Repair and Use-As-Is):

Signature: Date: 20. Lead Inspector. Date:

21. Verification that nonconforming condition has been corrected:

22. Inspection:

Print Name Signature Date

Form 83 (7/95)



Metropolitan Transportation Authority May Affect ROD

Yes No NA

Initials Date

Nonconformance Report

1. Line: Contract No.: Year:. NCR No.:
M RL B-241 1995 185

2. Contract Name:
Vermont/Beverly Station

3. Date:
11-20-95

4. Location 5. NCR Type: 6. Con.tractor:

The north end of the Mezz. level,lifts Reinforcing Steel "’utor-Saliba/Perini"
8,9 &10.

7. B-241 Specification No.: 8. Originator:. Phone No.: Hold Tag No.
Ral Ratliff (213)644-1986

9. Contract Requirement: The contractor is required t~ pl~ce reinfbrcin~t’~(s indicated on the approved placement
drawings and within tolerances specified in ACI 117.
Non-conformance Description: At the north Me77anine level(lifts 8, 9, & 10) some of the reinforcement for the extedor
walls and the intedor walls has been bent to a degree where it is no longer in conformance with the specifications.
Please provide the commission with a t’~< pdor to encasing the questionable reinforcing in concrete.

10. Lead Inspector:. Date: 11 Reply requested from: " ~12~. Reply. due date:

Raf~.h W. Ratlif~ ~fl 1-20-95 Bryan Lee/Tony Corcini 11-27~95.~.) 

1 ¯ R6ot ca~se’of t~.,~roblem and action(s) to prevent recurrence (completed by the contractor):

14. Corrective action(s) (completed by the contractor):

15. Prepared By: Date: 16. Implementation Date: 17. RE Approval: Date:

18. Disposition status: [~ Reject Rework [~ Repair [~ Use-As-Is

19. Engineer approval Print Name:
(Repair and Use-As-Is):

Signature: Date:

21. Verification that nonconforming condition has been corrected:

20. Lead Inspector:. Date:

22. Inspection:

Pdnt Name

Form 83 (7/95)

Signature Date




