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ISSUE

The Los Angeles Department of Water and Power (LADWP) has requested that

a proposed Recycled Water Pipeline Project be incorporated within the MTA

right-of-way as part of the San Fernando Valley Metro Rapidway (SFVMR)

Project with all costs incurred by the MTA to be reimbursed by the LADWP. In

the September 2003 MTA Board Meeting, authorization was given to the CEO,

Roger Snoble, to negotiate and execute Change Orders to Shimmick Obayashi

Joint Venture (SOJV), the CO675 Design/Build Contractor, in an amount not to

exceed $2,500,000 for initial funding of the Pipeline. This update provides the

current status of MTA and LADWP staff's incorporation of the Pipeline as part

of the SFVMR Project.

RATIONALE

The LADWP on February 6, 2003, asked the MTA to add a significant amount

of recycled water pipeline work to the already awarded SFVMR Project. This
pipeline would provide recycled water for irrigation along the entire busway, and

additionally for the benefit of Pierce College to the west and North Hollywood

Park to the east. This is discussed in MTA Board Receive and File Report,
September 17, 2003 (Attachment A).

On September 16, 2003, the LADWP Board of Commissioners approved a $5.0
million budget under an existing Master Cooperative Agreement with MTA for

partial funding for schedule-critical portions of the LADWP Recycled Water
Pipeline.



On September 25, 2003, the MTA Board approved a $5,000,000 initial budget and authorized the
issuance of Change Orders not to exceed $2,500,000 to Contract No. CO675 for initial funding
of design and construction of the LADWP recycled water pipeline project. In the September
2003, MTA Board meeting, MTA Management advised the MTA Board that construction of the
pipeline could have a significant impact to the SFVMR Project completion date of August 2005,
as well as to the current Project budget of $329,500,000. Although LADWP has agreed to fully
reimburse the MTA for the cost of the Pipeline, LADWP yet put in place those mechanisms that
would assure MTA that no cost or schedule impacts would result from adding the pipeline work
to our project.

STATUS

To determine the cost of the Pipeline, MTA Staffrequested and received two proposals from the
C0675 Contractor. The first one was for $37 million and a revised proposal was received for $32
million. The C0675 Contractor has excluded any cost for potential delays to Contract Milestones
or acceleration from his proposals. The MTA review of the C0675 Contractor proposals indicate
that the Contractor has included a high level of risk and contingency costs to mitigate potential
schedule delays to Contract Milestones. The C0675 Contractor has indicated that the LADWP
work would impact the C0675 Contract substantial completion date, but has not provided a time
impact analysis to substantiate any potential delay.

LADWP has indicated that the revised $32 million proposal exceeds their current budget for the
recycled water pipeline. Given their funding limitations, LADWP has prioritized portions of the
Pipeline as follows:

1. The most schedule critical portion of the Pipeline that needs to be completed in the five-
month period (November 2003 to March 2004) without impacting the C0675 Contract
schedule.

2. Portions of the Pipeline that would interfere with operation of the busway and must be
completed under the CO675 Contract prior to August 2005.

3. Portions of the Pipeline outside of City intersections and not adjacent to busway stations,
park & ride lots or access roads that could be completed after busway revenue operations
by either the CO675 Contractor (if their price is reasonable) or by LADWP under
separate contract, or by LADWP employees.

4. Portions of the pipeline East of Whitsett Avenue in City streets, which will not be
performed under Contract No. CO675, and only if funding is available, will be built
separately by LADWP.



After receiving authorization in September 2003, MTA stafftook immediate action to start the
work. MTA mobilized required support staff and issued six Change Orders to Contract No.
CO675 totaling $719,000:

Recycled Water Pipeline Scope of Work Amount Authorized
CO 10.01 Beginning potholing work at existing intersections $ 90,000
CO 10.02 Additional potholing at intersections 90,000
CO 10.03 LADWP recycled pipeline at Bellaire, N. Chandler

and Whitsett intersections 384,000

CO 10.04 LADWP recycled pipeline at Tujunga Wash Bridge 75,000
CO 10.05 LADWP recycled pipeline at Bull Creek bridge 75,000
CO 10.10 Analyze capacities of bridge girders to carry pipeline

weight 5,000

Total to date: $ 719,000

On October 20, 2003, LADWP requested a variance to MTA's Procurement Procedures to speed
up the process of negotiation and Change Order execution. As a result, MTA has recommended
(Attachment C) that LADWP and SOJV enter into a separate contract for the pipeline
construction no later than December 31, 2003. Until then, MTA Procurement staffhas also stated
that LADWP prepared estimates and audits could be used to meet the requirements of the MTA
Procurement process.

NEXT STEPS

In a letter dated December 2, 2003 (Attachment C), MTA requested LADWP to take the
following actions prior to December 3 l, 2003:

1. LADWP/MTA/C0675 Contractor Joint Agreement

MTA has recommended that LADWP, prior to receiving an MTA real estate easement
develop a separate joint agreement with the C0675 Contractor so that the liability for the
Pipeline scope of work and payments are directly between LADWP and SOJV. All other
costs, such as MTA Agency and consultant costs will be billed by MTA to LADWP.

2. MTA/LADWP Master Cooperative Agreement

MTA requires LADWP to conclude negotiation of a pipeline specific amendment to the
existing Master Cooperative Agreement to include an indemnification clause. If
authorized, the LADWP Pipeline may impact the C0675 Contractor's schedule and/or
cost of performing base scope busway design and construction. Potentially a claim
against MTA may be filed for the cost of the delay and/or inefficiencies. By MTA and
LADWP entering into a binding Indemnification Agreement, the cost of schedule impacts
(including inefficiencies and mitigation costs) arising out of the design or construction of
the Pipeline, will be LADWP's financial responsibility, not MTA's.



Because the process between the C0675 Contractor, LADWP and MTA is proceeding slower
than anticipated, the previous MTA Board authorization of $2,500,000 should be sufficient
through February 2004.

MTA will continue to work with both LADWP and SOJV to support continued work in
anticipation of reaching required agreements with LADWP.

In early 2004, MTA staffwill come to the MTA Board to seek approval of actions regarding the
Recycled Water Pipeline Project. Tentatively such actions would include:

1. Approval of the sale of a real estate easement for construction of the pipeline on MTA
property.

2. Approval of a pipeline-specific amendment to the existing Master Cooperative
Agreement between MTA and LADWP.

3. Approval of an increase to the currently authorized $2.5 million for Contract No. CO675
change orders to a higher value sufficient to fund those portions of the pipeline, which
MTA and LADWP can agree, should be constructed by SOJV under Contract No.
CO675.

4. Adoption of a "life of project "budget for Project 800116 for that portion of pipeline
related costs to pass through MTA's books.

ATTACHMENTS

A - MTA Receive and File Report dated September 17, 2003
B - Letter from Gerald Gewe, Chief Operating Officer- Water System, LADWP, dated

October 28, 2003
C - Letter from Roger Snoble to LADWP General Manager, David Wiggs, dated

December 2, 2003



Attachment A
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CONSTRUCTION COMMITTEE

September 17, 2003

SUBJECT: UPDATE ON SAN FERNANDO VALLEY METRO
Metropolitan RAPIDWAY - PROPOSED RECYCLED WATER

Transportation PIPELINE TO BE REIMBURSED BY LOS
Authority ANGELES DEPARTMENT OF WATER & POWER

One Gateway Plaza ACTION: RECEIVE AND FILE
Los Angeles, CA

90012-2952

RECOMMENDATION

Receive and file an update on the proposed Los Angeles Department of Water
and Power (LADWP) Recycled Water Pipeline Project within the San Femando
Valley Metro Rapidway Project with all costs incurred by the MTA to be fully
reimbursed by the LADWP.

ISSUE

The Los Angeles Department of Water and Power (LADWP) has requested that
a proposed Recycled Water Pipeline Project be incorporated within the MTA
right-of-way as part of the San Femando Valley Metro Rapidway (SFVMR)
Project with all costs incurredby the MTA to be reimbursed by the LADWP.
This update provides current status of MTA and LADWP staff's efforts for
incorporating this Pipeline as part of the SFVMR Project.

BACKGROUND

The LADWP has requested that a proposed Recycled Water Pipeline Project be
incorporated within the MTA right-of-way as part of the SFVMR Project. The
MTA proposes using the C0675 Design/Build Contractor to implement this
scope of work. The LADWP Board of Commissioners is scheduled to adopt a
LADWP Recycled Water Pipeline Project budget at their September 16, 2003
meeting. Subject to completion of the LADWP Board action, a request will be
brought for MTA Board approval at the September 25, 2003 MTA Board
meeting, to issue a change order to provide incremental funding for the four
month period (October 1, 2003 to January 31, 2004) for the start of design and
initial construction implementation.

After the LADWP Board of Commissioner's adoption of a LADWP Recycled
Water Pipeline Project budget, the MTA will proceed with the request for
Contract C0675 action. MTA staff is continuing to develop a preliminary Life

of Project budget, which MTA staffwill bring to the MTA Board for adoption
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no later than January 2004. It is important to note that there is a significant difference between
the proposed LADWP budget and the MTA's preliminary budget figure. MTA and LADWP

staff are working together to narrow this gap prior to coming to the MTA Board for Project
adoption.

The awarded base scope of work for Contract C0675 Design/Build includes irrigated landscaping
at stations, park-and-ride facilities and for vines to be planted along sound walls used in selected

residential locations. The balance of landscaping in between stations is specified to be low

maintenance drought tolerant plants not requiring permanent irrigation. At recent community

meetings, various residents have expressed a desire to add permanent irrigation for all

landscaped areas. In addition to helping LADWP deliver recycled water to Pierce College and

City parks, constructing a recycled water pipeline within the Project right-of-way would
facilitate an enhanced permanent irrigation system along the Rapidway using recycled water.

LADWP Water Recycling Group initially requested the MTA to incorporate the Recycled Water
Pipeline Project within the SFVMR project and has agreed to reimburse all costs associated with

this work. The DWP Water Recycling Group has developed an initiative, entitled the West

Valley Water Recycling Project. This Project seeks to replace potable water supplies used in the
irrigation of parks and landscape areas with recycled water.

The MTA owned right-of-way for the SFVMR is a convenient location for a recycled water

pipeline and minimizes potential construction disruptions to City of Los Angeles streets.

Installing a recycled water pipeline beneath the proposed City of Los Angeles Bikeway
alignment would expand the options for landscape irrigation. However, such a major

enhancement as the recycled water pipeline would constitute a major impact and risk to the

Project's base scope, budget and schedule. In addition, issuing a contract modification to the

C0675 Contractor for this recycled water pipeline would constitute a "Cardinal Change". Under
the terms and conditions of the Contract, the Contractor is not obligated to perform this work and

the MTA could not issue a unilateral change if negotiations for cost and schedule impacts of the
change were unsuccessful.

To minimize potential delay to the SFVMR Project Revenue Operations Date (ROD) of August
2005, MTA staffhas prepared contract modifications io the C0675 Contract (to be reimbursed by
LADWP) to proceed with critical portions of the recycled water pipeline while the details of the
overall project are finalized. MTA staffhas issued a contract modification to the C0675

Contractor for utility investigation to gather information for design of the recycled water pipeline

crossing for the first group of busway/street intersections located along Chandler Boulevard.

Authorization for this limited work is based on a Master Cooperative Agreement with LADWP.

This limited work is being done to reduce potential design and construction schedule impacts the

recycled water pipeline may have on the C0675 Contractor completing base scope work. The
C0675 Contractor is well along in his base scope design (excluding any recycled water pipeline)
of the first group of intersections located along Chandler Boulevard.

On February 27, 2003, the MTA Board adopted a budget of $329,500,000 for the San Fernando

Valley Metro Rapidway Project 800112 and a budget of $8,100,000 for the adjacent San
Femando Valley Bikeway Project 800114. Neither Project includes any scope or funding for the
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proposed LADWP Recycled Water Pipeline Project 800116. MTA staffhas established Project
No. 800116 to provide the mechanism to track costs previously incurred and future costs that

will be reimbursed by LADWP. MTA staffis pursuing an arrangement with LADWP for
LADWP to advance funds to MTA, sufficient to cover the estimated costs of design and
construction activities to be incurred during a mutually agreed upon billing period (e.g.
Quarterly). In each following billing period, the succeeding advancements will be adjusted
accordingly throughout project performance. The Recycled Water Pipeline Project funding will
not reduce the current contract authorization for contract modifications draw down for Contract

No. C0675 Design/Build, which was established by MTA Board action in February 2003.

MTA and DWP Water Recycling Group have held regular discussions concerning the
environmental clearance, design, construction and reimbursement payments for the Recycled
Water Pipeline Project. The MTA Board has been advised of these discussions in MTA Board
Box Item, March 11, 2003, (Attachment A) and Board Box Item, June 23, 2003 (Attachment B)

NEXT STEPS

MTA staffis preparing an Independent Cost Estimate for the recycled water pipeline and is
preparing an estimate of the water usage, capital expenditures and operating and maintenance
costs required for fully irrigated landscaping on the SFVMR Project. LADWP staffis reviewing
the appraisal for a non-exclusive real estate easement and C0675 Contractor's cost proposal.

MTA staffis continuing to evaluate the impact of incorporating the design and construction of
the Recycled Water Pipeline Project into the SFVMR Project scope of work. The C0675
Contractor has not provided a time impact analysis to their Contract C0675 milestones but an
MTA preliminary analysis indicates a substantial impact to the August 2005 Revenue Operaiions
Date. MTA staffis continuing the schedule analysis and are reviewing potential mitigation
options.

The LADWP Board of Commissioners is scheduled to meet on September 16, 2003 to approve
cost reimbursement, arrangement for advance payment, final scope and budget for the Recycled
Water Pipeline Project. Only after the LADWP Board of Commissioners adopts the Project
budget will MTA staffseek MTA Board approval on September 25, 2003 for the following
items: 1) Authorize the issuance of a change order in the amount not to exceed $2,500,000 to
Contract No. C0675 Design/Build for initial funding of design and construction of LADWP
Recycled Water Pipeline Project and 2) Approve the issuance of Contract Work Order No. 2 to
Contract No. MC067 in the amount not to exceed $240,000, to provide construction management
support services.

The MTA also needs to negotiate and bring to the MTA Board for approval an amendment or
letter of clarification to the Master Cooperative Agreement with LADWP for agreement on the
100% reimbursement of all funds spent on the Recycled Water Pipeline Project. MTA staff will
request the MTA Board no later than January 2004 to adopt the budget for Project 800116.
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ATTACHMENTS

A. MTA Board Box, March 11, 2003
B. MTA Board Box, June 23, 2003

Prepared By: William R. Brown, Project Control Manag_
Roger F. Dame_, Deputy Executive Officer, Project Manager
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Dennis S.Mori
Interim Executive Officer

Construction Project Management

Chief Executive Officer
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Attachment A

March 1!, 2003TO: BOARD OF DIRECTORS

_e_po_l_ THROUGH: ROGER SNOBLE .q

FROM: DENNIS S. MORI _'"-v- • v " I" |
INTERIM EXECU_llVE OFF1CER

:ale_3yPl_z+ CONSTRUCTION PROJECT MANAGEMENT
Angeles. CA

90012-2952
SUBJECT: PROPOSED DEPARTMENT OF WATER AND

POWER RECYCLED WATER PIPELINE

ISSUE

Preliminary Board Informational Report relating to the City of Los Angeles

Department of Water and Power (DWP)proposal for inclusion of a _ecycled
Water pipeline within the MTA right of way as part of the San Femando
Valley Metro Rapid Transitway (SFV MRT) project.

RATIONALE

The Water Recycling Group oftheDWP is developing the West Valley

Water Recycling project, to replace potable water supplies in the West San
Fernando Valley currently used for irrigation of pinks and landscaped areas.
DWP slaffhas approached the MTA's SFV MRT project staffwith a request
to include a recycled water pipeline within the SFV MRT project

(Attachment No. i). The West Valley Water Recycling lnoject proposes the
conslruclion of approximately 34,600 feet of 24-inch diameter pipeline along
the Transitway flora the Donald C. Tillman Water Reclamation Plant,
located southwest of the proposed Transitway and the !-405 crossing, to

Pierce College. A second pipeline (approximately 35,000 feet of a

combination of 12-inch and 8-inch diameter pipeline) is also proposed to be
" constructed within the Transitway Io deliver recycled water flora the Donald

C. Tillman Water Reclamation Plant to the Norlh Hollywood mea. The

Project is located in the City of Los Angeles Council Districts 2, 3, 4, 5, 6

and 12, Los Angeles County Bored of Supervisors Districl 3, California Slate
Assembly Legislative Districts 40, 4 !, 42 and 43, California Slate Senate
Legislative Districts 20, 2 ! and 23, and United States House of

Representatives Legislative Districts 24, 26 and 30

SFV MRT DWP Rrtytlcd Wa_¢! P_prI_r_e

R r_'i_'_on2 0 3/J 3/03 2_40 PI_! 1_
It
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DWP staff has requested and agreed to pay for the inslallation of a waterline sleeve and conduit
across the Los Angeles River bridge for potential future use as a change to the bridge

construction Contract No. C0676 (Attachment No. 2). The DWP recycled water pipeline (other

than sleeve and conduit work at the Los Angeles River bridge) will only be allowed In be

constructed if such work can be guaranteed not to cause undue impacts to the MTA's design,

construction, operation and maintenance of the SFV MRT project, and the MTA Board of

Directors approves such work. MTA project staff has provided DWP staff with a draft process In

be used for feasibility review and approval of the recycled water pipeline within the MTA right

of way (Attachment No. 3). The West Valley Water Recycling project is one of several recycled

water projects discussed by DWP staff at public outreach meetings In inform the public about the

City of Los Angeles" Integrated Resources Plan (Attachment No. 4). DWP is in the process of

obtaining environmental clearance for the West Valley Water Recycling project and MTA
Environmental staff will review their efforts_

NEXT STEPS

DWP will submit conceptual alignment and design criteria for the recycled water pipeline within

the MTA right of way. MTA staff will work with DWP slaflto develop a preliminary design,

including alignment and mitigation measures required to resolve any identified impacts and an

agreement on roles and responsibilities relating to costs, schedule, scope of work, design,

construction, operation, maintenance and real estate. IfMTA starts satisfied that there will not
be undue impacts In the SFV MRT projecl, DWP has reached a satisfactory agreement with
MTA staff (including reimbursement of all MTA costs) and DWP has completed the

environmental clearance, then MTA staffwill reqtw_sl the MTA Board of Directors to approve
this project and establish appropriate budgets and authority for contract modifications.. If the

MTA Board of Directors approves this project within the MTA right of way, MTA staffwill

Work with DWP staffto develop a change package for design and construction of the waler.

pipeline as part of the C0675 Design/Build contract and implement its completion in accordance

with an executed agreement with DWP.

A'ITACHMENTS

1. Letter dated February 6, 2003 to Roger F. Dames from Thomas M. Erb, Director of Water

Resources, Los Angeles Department of Water and Power

2. Letter dated February 6, 2003 to Roger F. Dames from Thomas M. Erb, Director of Water

Resources, Los Angeles Department of Water and Power

3. Draft'Process for Feasibility Review and Approval of Design, Construction & Operation of
Proposed DWP Recycled Water Line within MTA Right-of-Way (ROW) Between
Lankershim Blvd. and Variel Avenue

4. Copy of Notification Letter dated January 31, 2003 flora the City of Los Angeles, Advisory
Group meetings - Series No. !
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Cc: Council member Wendy Greuel, Los Angeles City Council, District 2
Council member Dennis Zine, Los Angeles City Council, District 3
Council member Tom LaBonge, Los Angeles City Council, District 4
Council member Jack Weiss, Los Angeles City Council, District 5
Council member Ruth Galanter, Los Angeles City Council, District 6
Council member Hal Bemson, Los Angeles City Council, District !2
Supervisor Zev Ymoslavsky, Los Angeles County Board of Supervisors, District 3
Assembly member Lloyd Levine, California State Assembly, District 40
Assembly member Fran Parley, California State Assembly, District 4 i
Assembly member Paul Koretz, California State Assembly, District 42
Assembly member Dario Frommer, California State Assembly, District 43
Senator Richard Alarcon, California State Senate, District 20
Senator Jack Scott, California State Senate, District 21
Senator Shiela Kuehl, California State Senate, District 23
Representative Brad Sherman, United States House of Representatives, District 24
Representative Howard Berman, United States House of Representatives, District 76
Representative Henry Waxman, United States House of Representatives, District 30
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Fcbrualy 6. 2003 JOH_C.BURMAH1J%s....._ ATIACHMENT !

Mr. Roger F. Dames

Delmty E,xccutivcOffic_ - l_rojectManager
Construction Project Management Division
Mc_opolR_ Transportation Authority
O_ Gateway PI_
Los Angeles, CA 90012-2952

Dear MI. Dames:

Subject: San Fcrnando Busway and the West Valley Water Recycling Project

For a number of years, the Los Angeles DepaJUne_t of Water and Power 0LADW]P)has been plann/mg
to expand its _-ycled water distribution system fxt_ tie Donald C. Tdlman Water Reclamation Plant
{T-dlemanPlant). The development of tie Metropolitan TranspoJtafion Autiofity's (MTA)
San Fcmando Busway Project presents an opportunity to conslmctbothprojects simuRancously, thus
reducing the potential impacts to tic sonounding commun/ty.

LADWP's West Valley Water Recycling project has been planned to deliver recycled walcj f_
• isfigation and industrial uses in th_W_-c_n S_'l_¢rnandoV_/cy. ] h,3.y¢d_ected Mr. Slepbcn Oft to

ac_lerale and expand the devel6p_i oftii s pioj6ct ld'b_fuily MJ6w for tim proj_ to be
constructed as pa,-t ofMTA's pfiSject.

As IntSendy conceived, the expanded West Valley Water Recycfiog Project will consist of
aplpJoximately 34,600 feet of 24-inch diam_et pipeline beading west along MTA right-of-way flum tim
Tdlman Plant to the western limit of din tmsway p_oject. In addition, api_oximat¢ly 35,000 feet of a
combination 12-inch and g-inch diameter pipeline w/H head east firomtie Tdlman Plant to tie MTA's
North Hollywood station.

LADWP estimates this pipeline will add up to aplmTXin_ely $12 million to tie cost of MTA's bus-way
plrOj(_'l. We ai_ _nealJy rc'v'/tsil_g oqQI capita] ili_zoyemcDt bodg_[ to i_Mdc tic design and
constnnaion of this project ov_ the neattwo fiscal ytms. LADWP will _mlmrsc MrA for all
planning design and com-Um-t_n costs t_oTthis project, as apim_ed by.LADWP, under tie Master
Cooperative AgJeement.

LADWP is cummtly proceeding with tl_ enviromnental analysis ofthis project add expects to complde
this process and request Bored of Water and Power Comm/ssioner approval in May 2003.

Foe additional informa6on, please contact Mr. Oft at (213) 367-4187.

ShaceJely,

Thonms M. EJb
Director of Water Resomces

c- Ms. MaJk Van Gesscl - MTA

Mz_itilesh Palel -MTA
Mr Robert J Babbitt -MIA

Wate- and Pov,,er Conservation...a way of life
Ill North Hope 3llrtl. Los Angeles, Cabfornia [_Mawling odd, r3J Boa ..%1111. LosAngrlcs 90051 OIO0

Trlepl6onr 1213) 367 4711 Coble odd, rJJ DEWAPOiA FA._ 1713) 367-3787
_*.,_t.-_ _.,o,,-,=_t.o,..,w3.c_,-=,,=.
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February 6, 2003

Mr. Roger F. Dames
Deputy Executive Officer- Project Manager
Construdion Project Management Division
Metropolitan TransportationAuthority
One Gateway Plaza
Los Angeles, CA 90012-2952

Dear bit. Dames:

Subject: Provisions for Future Recycled Water l%-ojects in the Los Angeles River Bridge

On behatfofthe Los Angeles Department of Water and Power (LADWP), I would Gke to
_equest that the Met_opoGtan Transportation Authority (MIRA)proceed with the necessary design
changes to a/low for the inclusion ofpipe sleeves and conduit in the new Los Angeles River

Bridge. Including these features in _ new..b0dge wi_l.ke¢,p the option open for LADWP tu
route a future p|pehne through, the blid"ge !._ahd _r_t_y_ed:water dehvery system.

]Please continUe to coordinaieihe : _ " " _:__" "-:_'-:':':-deimls ot'this project wlifi Mr. Stephen Ott and Mr. David Rice
of LADWP. The requested changes would include a 20-inch diameter welded steel pipe, hung
fiom the bridge terminating approximately 10 feet past the end of the approach slabs on either
end of the bridge along with all necessary appurtenant facilities, such as casings and suppods.
We would appreciate the oppoJlunity tu review the contrador's submitlal and co_ eslimale prior
io issuing a Notice Io Proceed for this wolk.

LADWP will reimburse MTA for all this project's costs through tim MasteJr Cooperative
Agreement.

Onc again, I _eatly appreciate your witlingness to inchide this work into your project and look
forward to our continuing cooperalion.

Sincerely,

Thomas M. EJB
Director ofWaler Resomces

c; ]VIj.MaJk Van Gesset - MTA
M.hr.Hilesh Pater - MTA
]vb Robert J. Babbitt -MTA

Water and Power Conservation ...a way of lile
Ill No,_h Hepr 5111frl [O$ Al_gf|fS. CM,lorm_ Marling oddxess Box .51111. los Angeles 90051 Olt30

T.l"p/_cne (713) 367 471| Cobte oddte_x DEWAPOLA _b-v-a_..,_.-,_._-,.._._._ _)



ATTACHMENT 3

SAN FERNANDO VALLEY METRO RAPID TRANSITWAY (SFV MRT) PROJECT

DRAFT PROCESS FOR FEASIBILITY REVIEW AND APPROVAL OF DESIGN,
CONSTRUCTION & OPERATION OF PROPOSED DWP RECYCLED WATER LINE

PROJECT WITHIN MTA RIGHT OF WAY (ROW) BETWEEN LANKERSHIM BLVD.
AND VARIEL AVENUE

CURRENT STATUS:

DWP has provided letters to MTA requesting development of a design change and inclusion of
pipe sleeves and conduits in the construction Contract No. CO676 (Los Angeles River bridge),
for potential future use as pad of Ihe DVVPrecycled waler delivery system. DWP has agreed to
reimburse MTA for all design and construction costs and STV (MTA's design consultant) is in the
process of developing the design change package, which will be issued to the Contract No.
CO676 contractor upon approval by DWP/MTA. DVVPhas also provided a letter stating their
desire to construct Recycled Waterline projecl within MTA ROW between Lankershim Bird and
Variel Avenue as part of the SFV MRT project (Contract No. CO675). DWP has agreed Io
reimburse MTA for all planning, design and construction cosls for this project, and MTA Project
Control has established a charge number for use in charging lime and segregating cosIs.

NEXT STEPS:

1. DWP to approve costs and schedule to allow MTA to authorize the Conlract No. CO676
contractor to complete the pipe sleeves and conduits across the los Angeles River bridge.

2. MTA staff to nolif'/the MTA Board (board box) at March 27mmeetinq DWP's request for
a new waterline within the MTA ROW and how DWP/MTA will coordinate and develop a
scope/cost/schedule proposal. Note that actual approval of the project will be by the MTA
Board as described in item no. 12 below (once MTNDWP has reached agreement on such
issues as scope of work, impacts, miligalion measures, environmental clearance, costs,
schedule, etc).

3. DWP Io approve reimbursable scope of work, level of efforl and Rough Order of Magnitude
(ROM) costs anticipated to be incurred by MTA staff and MTA's conlradors related to the
DWP waterline I_roject.

4. MTA Third Party to prepare appropriale aqreemenl, which will include melhod/timing of
payment, and roleshesponsibitilies/liability relating to costs, design, construction, operation,
maintenance, etc.

5. DWP to present their preferred/conceptual aliqnment and a work plan for processinq
environmental clearance to key staff from various MTA deparlmenls (Engineering,
Construclion, Environmental, Planning, Third Party, Operalions, Maintenance, and Real
Eslale) and appropriale City of Los Angeles deparlmenls (LADOT, LABOE, LABSS, elc).

6 DWP to work with MTA project staff and reach an agreement on conceplual alignmenl and
a preliminary schedule_
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7. MTA Real Eslale Io perform lair markel value estimate of real eslale license/easement.

8. Based on DWP's approval of LNTP of _50,000, MTA to issue a chanqe order and
authorize S-IV to perform feasibility study of alignment and DWP requirements and idenlily
impacls Io MTA Conslruclion, Operation, Mainlenance and polenlial fulure conversion of lhe
Transilway and recommend miligalion measures. Upon approval by DWP, M-I'A will increase
lhe funding for S-I-V Io perform preliminary engineering and prepare Requesl for Proposal
documents for change Io lhe Design/Build (D/B) Conlrad No. CO675. Nole: Exacl scope of
S-IV work will depend on idenlilicalion of work lhal can elfedively be done by lhe DIB
conlraclor and DWP (eg ulilily crossings).

9. DWPIMTA to review STV's assessmenl and recommendations and agree wilh identified
impacls, mitigation measures and preliminary design.

10. MTA Io perform ROM eslimale for design and conslruclion.

11. DWP to provide environmental clearance.

12. If DWP has satisf_d MTA requirements and MTA slall approves the projed, then II[IrA staff
to request approval by lhe MTA Board to include walerline within the MTA ROW, and
eslablish appropriale bodgels and aulhorily for contract modif'N:alions. Note that DWP is at
risk in developinq the project, which can only proceed to conslmclion if approved by
Ihe MTA Board, and if DWP has salisfied MTA requirements includinq environmental
clearance, mitigation measures, fundinq, des'_n, construcUon, real estate and
maintenance. Schedule for seeking MTA Board approval will depend on lime required 1o
complete aclivilies mentioned in ilem nos. 1 lhrough ! 1 above.

13. MTA Real Estate to finalize license/easement and MTA Third Party to finalize the
aqreement with DWP.

14. DWP to approve request for cost/schedule proposal for desiqn and construction from
D/B conlrador.

15. DWP !o approve cosls and schedule to allow MTA Io authorize the D/B conlrador Io
complele Ihe work_

16. DWP !o approve delailed schedule, Io be submifled by the D/B Contractor.

17. DWPIMTA to pedorm design reviews and project oversighl, and D/B conlraclor 1operform
design and conslruclion.

18. MTA !o submil delailed billings !o DWP on a monlhly basis for progres_ paymenls.

19 DWP Io provide inspeclors and segmenlal sign oils.

20. MTA Io Irack as-built drawings from DIB conlrador and provide as-buill schedule and
monlhly updales on progress.

21 MTA Io deliver final as-buills to DWP in formal specified in D/B change_

22 MTA Io submll final invoice Io DWP
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