



Metro

Los Angeles County
Metropolitan Transportation Authority

One Gateway Plaza
Los Angeles, CA 90012-2952

213.922.2000 Tel
metro.net

JUNE 22, 2020

TO: BOARD OF DIRECTORS

THROUGH: PHILLIP A. WASHINGTON PAW
CHIEF EXECUTIVE OFFICER

FROM: KENNETH HERNANDEZ KH
CHIEF RISK, SAFETY & ASSET MANAGEMENT OFFICER

**SUBJECT: TERMINATION FOR CONVENIENCE METRO'S RED LIGHT
PHOTO ENFORCEMENT SERVICES CONTRACT WITH
CONDUENT STATE AND LOCAL SOLUTIONS, INC.**

ISSUE

This report informs the Board of staffs' intention to terminate for convenience the current contract with Conduent State and Local Solutions (Conduent) for Red Light Photo Enforcement (RLPE) services, effective July 31, 2020.

DISCUSSION

At the September 2019 Board meeting, the Board authorized the Chief Executive Officer to award an eight-year firm fixed Contract No. PS60032000 to Redflex Traffic Systems, Inc. (Redflex) for RLPE services. At the September meeting, the Board also approved terminating the existing contract with Conduent, which expires on June 30, 2022, once all operations, maintenance and citation processing have been transitioned to Redflex. Since the September Board meeting, staff has worked with both Conduent and Redflex for more than eight months to endeavor to achieve a smooth transition. However, tasks, such as providing cost proposals and schedules for decommissioning Conduent's equipment, which typically should take a few weeks, have taken several months. Consequently, Conduent has only decommissioned four of its 113 cameras that need to be removed. Conduent's delay in decommissioning its equipment has resulted in continued operations and maintenance fees charged to Metro by Conduent in the amount of \$175,300 per month. In order to cut off these ongoing costs to Metro, staff will be issuing a termination notice to Conduent effective July 31, 2020.

NEXT STEPS

Staff will include a date certain in the termination letter by which Conduent will be required to remove their remaining 109 cameras and will work with Redflex to install their cameras on a phased approach based on allocated budgets to resume the RLPE services.