




January 5, 1996

Los Angeles County
Metropolitan
Transportation
Authority

One Gateway Plaza
Los Angeles, CA
90012

213.922.6000

Mailing Address:
P.O. Box 194
Los Angeles, CA 90053

TO: MTA BOARD OF DIRECTORS
FROM: STANLEY G. PHERNAMBUCQ 
SUBJECT: CONSTRUCTION DIVISION CORRESPONDENCE TO FTA

ISSUE

Attached is a record of correspondence between the MTA Construction Division and the FTA for December 1995.

BACKGROUND

The MTA Board has requested that the Construction Division provide a monthly report of all correspondence with the FTA. If would like to receive copies of the FTA correspondence listed, please contact Jeffrey Christiansen at (213) 244-6587.

MTA CONSTRUCTION DIVISION

CORRESPONDENCE WITH FTA DECEMBER 1995

<i>Date</i>	<i>To</i>	<i>From</i>	<i>Subject</i>
December 19, 1995	Leslie Rogers	Louisa A. Simpson	Funding Eligibility Report of Change Order B201-C073/CN111 - "Delay and Disruption from Weather More Severe Than Normal" - Resolution of Contractor Claim #95
December 21, 1995	Leslie Rogers	Jeffrey C. Christiansen	Forecast Consumption of Project Contingency