

September 21, 1995



MEMO TO: MTA BOARD OF DIRECTORS

THROUGH: FRANKLIN E. WHITE

FROM: STANLEY G. PHERNAMBUCO 

SUBJECT: STATUS REPORT - THE EFFICIENCY/EFFECTIVENESS  
STUDY OF EMC AND THE ALTERNATIVE MANAGEMENT  
STRATEGIES REPORT

Los Angeles County  
Metropolitan  
Transportation  
Authority

818 West Seventh Street  
Suite 300  
Los Angeles, CA 90017

213.972.6000

Mailing Address:

P.O. Box 194  
Los Angeles, CA 90053

#### ISSUE

At the Construction Committee Meeting of September 14, 1995, Committee Member Vivian Bonzo requested a status report on the progress of the EMC Efficiency/Effectiveness Study and the Alternative Management Strategies Report.

#### BACKGROUND

The Alternative Management Strategies study was begun by Fluor Daniel, Incorporated on August 25, 1995. The study is on schedule. A draft report should be available for staff review by October 9, 1995. The final report is planned for completion before the November 15, 1995 MTA Board Meeting.

Due to a need to extend the request for proposal period, the selection of the consultant to conduct the Efficiency/Effectiveness Study of the EMC was not completed until September 14, 1995. Because of the requirement to negotiate a contract modification with the selected consultant, and the need to allow a sufficient period for potential protests to be received, the contract will be awarded early during the week of September 25, 1995.

Based on the above schedule, preliminary findings should be available by November 10, 1995 for MTA staff review. The final report will be completed by the December 20, 1995 MTA Board Meeting.