

Metro Rail Operations Report

April 16, 2009

Metro Rail – February Weekday Boardings

	Feb. 2008	Feb. 2009	
– Blue Line	73,984	74,271	+0.4%
– Green Line	35,662	34,766	-2.5%
– Gold Line	19,541	22,271	+14.0%
– Red/Purple Lines	129,521	141,815	+9.5%
– Total Rail System	258,708	273,123	+5.6%




Metro Rail Ridership Since FY 2005

		FY05	FY09	Rate	FY10	Rate
Metro Rail System	Weekday	225,673	281,000	24.5%	303,320	7.9%
	Saturday	162,779	180,500	10.9%		
	Sunday	126,710	156,500	23.5%		
	Total	73,559,078	90,100,000	22.5%	97,152,388	7.8%
Annual Growth Rate				4.5%		



Rail Operations Performance

In Service On Time Performance



AnsaldoBreda Cars



April 3 - 19 LRVs have been turned over to Metro to run in revenue service.

Eastside Light Rail Vehicle Distribution

Receiving New P2550 Rail Cars

- Shipping of all 23 Siemens P2000 LRV's to Metro Blue & Green Rail Lines
- Shipping 8 - 10 AnsaldoBreda LRVs to Blue & Expo Line
- 100% Training of Metro Gold Line Employees on New P2550
- Stainless Steel and Fiberglass Accident Repairs



Rail Transportation Divisions Capacities



Metro Gold Line Eastside Extension

- Completed first round of testing on March 19 (Atlantic Station to Indiana Station)
- Completed Drills
 - Auto vs. Train
 - Evacuation of Train
 - Traction Power Sub-Station (Fire)
- Mainline testing will resumes between Union Station and First St./Mission Rd. (April 9th)
- Upcoming Drills for April and May
 - Train Derailment
 - Hostage on Train
 - Train Fire in Tunnel
 - Gas release in Tunnel
 - DHS Multi-Agency Drill in Tunnel



CPUC Granted Permanent Resolution for Between Car Barriers (March 26 2009)



Allows Compliance with Federal Americans with Disabilities Act and the Federal Transit Administration (49 CFR Parts 38.63 & 38.85)

Blue Line Grade Crossing Rehabilitation

- Grade crossing rehabilitation at 103rd Street -April 24-26 (103rd St. Station will be closed)
- Grade crossing rehabilitation at Century Blvd -May 15-17
- Mitigations for includes:
 - 20-Minute headway single-track operations between Imperial and Florence throughout the weekend
 - Alternate bus service will be provided to/from 103rd St. Station and Imperial/Wilmington Station when 103rd St. Station is closed.

Exposition Line / Blue Line Tie-in Update

Blue Line to be affected from Vernon Ave. to 7th/St. Metro Center. Major tasks include:

- Junction at Washington Bl. & Flower St.
 - Crossover on Flower St., between Pico & Venice Bls.
 - Crossover on Washington Bl., between Maple Ave. & Trinity St.
 - Re-laying of track between 12th St and Griffith Ave.
 - Overhead Contact System changes to support trackwork
 - New Train Control equipment between 12th St and Griffith Ave.
-

Individual task dates to be determined – construction plan and timeline proposals continuing to be developed by Expo Construction Authority and their primary contractor.

Design effort is underway.

Expo Line Storage & Inspection Facility Update

Blue Line to be affected from Vernon Ave. to 7th/St. Metro Center. Major tasks include:

- 12 Car Storage & Insp. Facility at Washington Bl. / Long Beach Ave.
 - Crossover on Washington Bl., between Hooper St. & Long Beach Ave.
 - Crossover south of Washington Bl. & Long Beach Ave.
 - Crossover relocation south of 20th St.
 - Re-laying of track between Griffith Ave and Long Beach Ave.
 - Overhead Contact System changes to support trackwork
 - Train Control upgrades between Griffith Ave. and 41st St.
-

Project dates to be determined – Expo Construction Authority and their primary contractor are currently in the early design phase.

Design effort is underway.

Special Events

- **Long Beach Grand Prix**
Saturday and Sunday, April 18-19 – Blue Line
- **Fiesta Broadway**
Sunday, April 26, Downtown Los Angeles – Red, Purple, Gold and Blue Lines
- **May Day**
Friday, May 1, Expected marches in Downtown Los Angeles – Red, Purple, Gold and Blue Lines
- **Gold Line Pre-Revenue Testing**
May. Trains begin testing the revenue schedule
- **Los Angeles Marathon**
Monday, May 25 – Red, Purple, Blue & Gold Lines