



Metro

**CONSTRUCTION COMMITTEE
JULY 16, 2009**

PROJECT: ALL TRANSIT CORRIDOR AND CAPITAL PROJECTS
**CONTRACT: EN074, ENVIRONMENTAL WASTE HANDLING SERVICES,
CH2MHILL CONSTRUCTORS, INC.**
**ACTION: CONTRACT MODIFICATION IN AN AMOUNT NOT-TO- EXCEED
\$3,200,000**

RECOMMENDATION

Authorize the Chief Executive Officer (CEO) to execute a Modification to Contract No. EN074 with CH2MHill Constructors, Inc (CCI), to fund additional Environmental Hazardous Materials and Construction Services in an amount not-to-exceed \$3,200,000 increasing the total Contract Value from \$10,400,000 to \$13,600,000.

Within Construction Committee authority: Yes No N/A

RATIONALE

In December 2005, the Board authorized negotiation and award, and the Board funded the Contract in the initial amount of \$5,900,000, based upon a staff cost estimate of work necessary to support MTA's approved Capital Construction Program for FY06 and FY07. In July 2007, Staff requested additional funding in the amount of \$4,500,000 based on MTA's Environmental Compliance and Services Department's (ECSD) estimated cost of CCI's services for FY08 and FY09. Based upon forecasted work for FY10, ECSD is requesting additional funding in the amount of \$3,200,000 which would bring the total authorized amount for this contract to \$13,600,000.

Nearly every capital project, and many ongoing facilities maintenance or restoration activities undertaken by MTA require evaluation and, as necessary, removal or treatment of hazardous or contaminating substances. MTA must comply with all

