



September 8, 1995



Los Angeles County
Metropolitan
Transportation
Authority

TO: MTA BOARD OF DIRECTORS

THROUGH: FRANKLIN E. WHITE

FROM: STANLEY G. PHERNAMBUCO 

SUBJECT: CONSTRUCTION DIVISION CORRESPONDENCE TO FTA

3 West Seventh Street
Suite 300
Los Angeles, CA 90017

213.972.6000

Mailing Address:

P.O. Box 194
Los Angeles, CA 90053

ISSUE

Attached is a record of correspondence between the MTA Construction Division and the FTA for August 1995.

BACKGROUND

THE MTA Board has requested that the Construction Division provide a monthly report of all correspondence with the FTA.

Prepared by:



Jeffrey C. Christiansen
Deputy Executive Officer
Program Management

**CONSTRUCTION DIVISION
CORRESPONDENCE WITH FTA
DURING AUGUST 1995**

<i>Date</i>	<i>To</i>	<i>From</i>	<i>Subject</i>
August 15, 1995	Stewart F. Taylor	Charles W. Stark	Request for Change in Metro Red Line Segment 2 Mitigation Measure
August 25, 1995	Stewart F. Taylor	Jeffrey C. Christiansen	Update of Construction Division responses to Spot Report #3
August 30, 1995	Stewart F. Taylor	Stanley G. Phernambucq	Red Line Segment 2, Project Management Plan (PMP) Revision Five Dated July 27, 1995, and Segment 3 PMP Revision Three, Dated July 27, 1995
August 31, 1995	Stewart F. Taylor	Jeffrey C. Christiansen	August 1995 FTA Quarterly Review Meeting Action Items